


 

 Imagine the result 

Transmitted via Electronic Mail 

 
Mr. Chris Black 
U.S. Environmental Protection Agency – Region 5 
Land and Chemicals Division  
77 W. Jackson Blvd. DE-97 
Chicago, IL 60604-3590 
 
Subject:   

Second Quarter 2012 Quarterly Progress Report 
Revitalizing Auto Communities Environmental Response (RACER) Trust  
Buick City Site, Flint, Michigan 
 

Dear Mr. Black: 

On behalf of Revitalizing Auto Communities Environmental Response (RACER) 
Trust, ARCADIS is submitting this Second Quarter 2012 Quarterly Progress Report  
in accordance with Section VI (18b) of the RACER Trust’s Administrative Order on 
Consent (Consent Order), Docket Number RCRA-05-2011-0024 for the Buick City 
Site located in Flint, Michigan (the Site), which was effective on September 29, 2011. 

Please note that in accordance with General Motors Corporation’s Administrative 
Order on Consent Number R8H-5-00-02 for the North American Operations [NAO] 
Flint Operations Site (also known as Buick City) Quarterly Progress Reports No.1 
through 46 were submitted to the United States Environmental Protection Agency 
(EPA) documenting Site activities from January 1, 2000 through June 30, 2011. 

This Second Quarter 2012 Quarterly Progress Report covers the period of April 1, 
2012 through June 30, 2012. 

The following briefly summarizes the work performed and data collected, problems 
encountered, project schedule, and estimated percent complete for a list of activities. 
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1. Data Collected This Quarter 

Attachment 1 provides sample locations, sampling dates, and associated analytes for 
each of the samples collected during this quarter. This data will be presented to the EPA 
in the 2012 Annual CMI Report, except as noted below.  

1.1 Storm Sewer Water Samples 

In April, May, and June ARCADIS conducted the “NPDES Plus” Monitoring Program 
(NPMP) as described in the Corrective Measures Implementation (CMI) Work Plan. The 
NPMP consists of collecting monthly samples from the 11 Site storm sewers to monitor 
groundwater infiltrating into the Site storm sewers. The following 11 monitoring points 
were sampled as access allowed: MP001, MP002, MP003, MP004, MP005, MP006, 
MP007, MP009, MP010, MP011, and MP013. The EPA approved modified NPMP 
sampling program began being implemented during the June sampling event.  

From April to June 2012, as required per Part 1, Section A 2 in the current National 
Pollution Discharge Elimination System (NPDES) Permit No. MI0001597, weekly 
composite samples were collected from Monitoring Point 003A. The samples were 
submitted to the laboratory for analysis of total PCBs. This data will be included in the 
2012 Yearly Pollutant Minimization Plan (PMP) for PCBs report, which will submitted to 
the MDEQ as required in the NPDES permit.  

2. Work Performed This Quarter 

2.1 Routine Work 

Task 1  Outfall 003/004 Oil Removal Systems  

 Continued operations, maintenance, and monitoring (OMM) activities on the 
003/004 system. Inspections are being performed once per week to ensure 
that the system is running properly and to determine if any system 
modifications are warranted to optimize system performance. 

Task 6 Maintain Booms on Outfalls 

 Performed daily and precipitation triggered inspections of Outfalls 002, 003, 
004, and 005.  As demolition activities have been completed and no 
production related activities are being performed the inspection rate was 
changed to weekly and precipitation triggered inspections beginning June 
22, 2012. 

 Performed maintenance activities on an as needed basis. 

 Performed inspections of Oil Interceptor #2. 



 

G:\COMMON\64410\Remediation\05 Correspondence\EPA Update Memos\June 2012 EPA Quarterly Report\2012 Second Quarter Buick City Quarterly Progress Report.Doc 

        

Mr. Chris Black 
July 13, 2012 

Page: 

3/10 

Task 8 NPDES PLUS Monitoring 

 Completed the monthly NPDES Plus Monitoring events for April, May, and 
June. Samples collected as part of this program are listed in Attachment 1.  

Task 9 RCRA Closures, Well Abandonment, Restrictive Covenants,Resolve 

 UST Issues 

 Completed the weekly inspections of the former RCRA waste management 
units (WMU). Waste is no longer being stored at the RCRA WMUs. Closure 
activities have been completed in accordance with the MDEQ approved 
work plan and final closure reports have been submitted to the MDEQ. As 
such the inspections of the former WMUs were discontinued on June 6, 
2012. 

Task 10  Maintain Select Surface Covers 

 Performed the quarterly inspection of surface cover areas in June 2012.  

Task 11 Lead Soil Removal 

 Completed an access agreement with CSX needed to complete 
remediation activities. 

Task 12 Agency Coordination/Negotiation, Reporting, Project Management 

 Participated in regulatory agency calls and meetings. 

 Participated in calls with the EPA regarding the Northend Statement of 
Basis. 

 Submitted RACER Quarterly Progress Report No. 3 to the EPA on April 13, 
2012. 

Task 13 Outfall 002/005 Oil Minimization & Investigation 

 Performed quarterly inspections of the P-traps. 

 Performed weekly inspection of 002 onsite manhole booms. 

General Regulatory Compliance Tasks 

 Completed inspections and weekly NPDES sampling at MP003A. Samples 
collected are listed in Attachment 1. 

2.2 Non - Routine Work 

Task 1  Outfall 003/004 Oil Removal Systems 
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 Performed HDPE pipe cleanout event including jetting of lines in response 
to blocked flow. 

Task 2  LNAPL Investigation 

 Completed evaluation of the second quarter transmissivity data. 

 Completed the third quarter transmissivity investigation. 

 Began evaluation of the third quarter transmissivity data. 

 Completed second quarter sampling event for natural source zone 
depletion (NSZD) investigation. Samples have been submitted for 
laboratory analysis. 

 Continued boom study investigation along Outfall 003 storm sewer system. 

  Developed work plan for 2012 laser-induced fluorescence (LIF) event and 
received approval from EPA. 

Task 3  LNAPL Recovery Bench and Field-Scale Testing 

 Completed Bench-Scale Testing Summary Report and Response to EPA 
comments.  

 Begin to develop testing program options for Bench scale/pilot testing of 
LNAPL removal technologies. 

Task 8 NPDES PLUS Monitoring 

 Planned upgradient sampling event for July 2012. 

Task 9 RCRA Closures, Well Abandonment, Restrictive Covenants,  

  Resolve UST Issues 

 Evaluated analytical data from samples collected at WMU #2, WMU #7, 
WMU #8, and WMU #10. Northend and Southend closure reports were 
submitted to the MDEQ on April 2, 2012. 

 Completed Certification of Closure for Closure Activities at RCRA WMU’s 
(Northend and Southend). 

 Accompany Michigan Department of Environmental Quality (MDEQ) on site 
inspection of former hazardous waste management unit areas. 

 Began developing summary memo for open leaking underground storage 
tanks (LUST) to submit as part of a request to transfer these areas to the 
RCRA corrective action program. 
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 Draft restrictive covenant for the Southend of the site. 

Task 10  Maintain Select Surface Covers 

 Developed work plan to install select surface covers at the Southend of the 
Site and submitted to the EPA for review. 

Task 11 Lead Soil Removal 

 Developed a work plan for the removal of lead and Benzo(a)pyrene 
impacted soils. 

Task 12 Agency Coordination/Negotiation, Reporting, Project Management 

 Completed 2011 Corrective Measures Implementation (CMI) Annual 
Report. 

 Restructured site facilities with reduced security presence. 

 Participated in Site Meeting with the EPA in May 2012. 

 Developed LNAPL Prioritization matrix.  

 Submitted budget amendment to the EPA for additional funding and 
investigation approvals. 

Task 13 Outfall 002/005 Oil Minimization & Investigation 

 Developed the Outfall 002 and 005 Bulk Head Work Plan and submitted to 
the EPA for review. 

Task 14 Address 15 Areas of Subsurface LNAPL 

 Coordinated construction effort to install AOI 09-B system including 
coordination with utilities, verifying permit status, completed review of 
treatment system shop drawings, and development of construction bid 
documents. 

 Completed bidding process and awarded subcontract.  Construction started 
July 9, 2012. 

 Received MDEQ air permit for the Thermal Oxidizer Unit to be installed at 
AOI-9B. 

 Received final Draft Sanitary Sewer Use permit from the City of Flint, for 
discharge of MPE system aqueous effluent.  The City of Flint is currently 
finalizing the permit. 
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Task 15 LNAPL Recovery OM&M Followed by Secondary LNAPL Remediation 

 Began development of AOI 09-B MPE treatment system OMM manual. 

3. Problems Encountered 

While coordinating the installation of the AOI 09-B MPE treatment system there have 
been significant delays while securing electrical service.  The situation has since been 
resolved and installation of the system is ongoing.  

4. Project Schedule – Near-Term Milestone Activities Anticipated During the Next 
Quarter  

4.1 Routine Work 

Task 1  Outfall 003/004 Oil Removal Systems 

 Continue OMM inspections of system.  

Task 8 NPDES PLUS Monitoring 

 Perform NPMP monitoring in July, August, and September. 

Task 10  Maintain Select Surface Covers 

 Perform quarterly inspection of surface cover.  

Task 12 Agency Coordination/Negotiation, Reporting, Project Management 

 Continue to participate in regulatory agency calls. 

 Prepare Quarterly Report for submittal to EPA. 

Task 13 Outfall 002/005 Oil Minimization & Investigation 

 Continue inspections of booms placed in Outfall 002 and 005 manholes. 

 Continue quarterly P-trap inspections. 

Task 15 LNAPL Recovery OM&M Followed by Secondary LNAPL Remediation 

 Begin OM&M phase of AOI 09-B LNAPL remediation system. 
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4.2 Non-Routine Work 

Task 2  LNAPL Investigation 

 Complete Outfall 003 boom investigation to identify sources of LNAPL 
infiltration into network. 

 Perform third quarter of NSZD testing. 

 Perform fourth quarter of transmissivity testing. 

 Begin the final LIF event. 

 Conduct additional investigations 

Task 3  LNAPL Recovery Bench and Field-Scale Testing 

 Select technologies and locations for additional LNAPL investigation 
activities and pilot testing.  

Task 8 NPDES PLUS Monitoring 

 Perform upgradient NPMP sampling. 

Task 9 RCRA Closures, Well Abandonment, Restrictive Covenants,  

  Resolve UST Issues 

 Finalize and record restrictive covenant for the Southend of the Site. 

 Coordinate with the EPA to transfer open LUST issues to RCRA Corrective 
Action. 

 Complete monitoring well abandonments on CSX property. 

Task 10  Maintain Select Surface Covers 

 Install additional cover as required in the Southend of the Site.  

Task 11 Lead Soil Removal 

 Complete excavation work plan and coordinate/execute field work. 

Task 12 Agency Coordination/Negotiation, Reporting, Project Management 

 Work with USEPA to prepare 2013 Annual Environmental Action Budget 
Request. 
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Task 13 Outfall 002/005 Oil Minimization & Investigation 

 Perform Outfall 002, 003, and 005 bulkheading activities. 

Task 14 Address 15 Areas of Subsurface LNAPL 

 Complete construction and installation of AOI 09-B LNAPL remediation 
system. 

 Begin startup and shakedown of AOI-9B LNAPL remediation system. 

5. Estimated Percent Complete 

Task 1  Outfall 003/004 Oil Removal Systems 

 Outfall 003/004 Oil removal System OM&M - Ongoing 

Task 2  LNAPL Investigation 

 LNAPL LIF Investigations – 75% 

 Outfall 003 boom study – 15% 

 Natural Source Zone Depletion Study – 25% 

 Transmissivity Testing –50% 

Task 3  LNAPL Recovery Bench and Field-Scale Testing 

 LNAPL Bench Scale Testing – 95%  

 LNAPL Pilot Scale Testing – 33% 

Task 7 Enhanced Groundwater Monitoring 

 Groundwater Monitoring – Ongoing 

Task 8 NPDES PLUS Monitoring 

 NPDES PLUS Monitoring – Ongoing 

Task 9 RCRA Closures, Well Abandonment, Restrictive Covenants,            

Resolve UST Issues 

 Northend RCRA WMU Closures – 90% 

 Southend RCRA WMU Closures – 90% 

 Northend Restrictive Covenant – 0% 
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 Southend Restrictive Covenant – 90% 

 Monitoring Well Abandonments – 0% 

 UST Issue Resolution – 10% 

Task 10  Maintain Select Surface Covers 

 Maintain Select Surface Covers – Ongoing  

 Installation of Additional Surface Cover – Southend – 10% 

Task 11 Lead Soil Removal 

 Lead Soil Removal – 10% 

Task 12 Agency Coordination/Negotiation, Reporting, Project Management 

 RFI Phase I Report - 100% 

 RFI Phase II Report - 100% 

 Human Health Exposure Control EI Report - 100% 

 CA 750 Report - 100% 

 Revised Corrective Measures Proposal (CMP), May 1, 2008 – 100% 

 Revised CMP Addendum No. 1 – 100% 

 Southend Corrective Measures Implementation (CMI) Work Plan – 100% 

 Revised CMP Addendum No. 2 – Northend and Sitewide Groundwater -100% 

 Revised CMP Addendum No. 2-1 – Response to EPA Comments - 100%  

Task 13 Outfall 002/005 Oil Minimization & Investigation 

 Outfall 002 Evaluation - 100% 

 Outfall 005 Evaluation – 85% 

 Outfall 002 Final Measure Implementation– 0% 

 Outfall 005 Final Measure Implementation – 0% 

Task 14 Address 15 Areas of Subsurface LNAPL 

 Address 15 Areas of LNAPL – 3% 
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– AOI 09-B System Design – 100% 

– AOI 09-B Permitting – 100% 

– AOI 09-B System Construction – 25% 

Task 15  LNAPL Recovery OM&M Followed by Secondary LNAPL Remediation 

 LNAPL Recovery OM&M – 5% 

 Secondary LNAPL Remediation – 0% 

If you have any questions, please call me. 

Sincerely, 
ARCADIS 

 

 

Christopher S. Peters, P.G. 
Vice President 

 

Copies: 

Peter Quackenbush, Michigan Department of Environmental Quality, (via email) 
William Yocum, Michigan Department of Environmental Quality (via email) 
Flint Public Library 

Grant Trigger, RACER Trust (via email) 
Dave Favero, RACER Trust (via email) 
 

Attachments:  

Attachment 1 – Sample Summary for April 1, 2012 to June 30, 2012 



Location ID
Field 

Sample ID
Date 

Sampled Analyses
Date EDD 
Received

MH 1-3 MP001_04092012 4/9/2012 Low Level Total Mercury, Total Metals*, TSS, VOCs, Cyanide NAV
MH 2-19 MP002_04092012 4/9/2012 Low Level Total Mercury, Total Metals*, TSS, VOCs, Cyanide NAV
MH 3-3 MP003_04092012 4/9/2012 Low Level Total Mercury, Total Metals*, TSS, VOCs, Cyanide NAV
MH 5-6 MP005_04092012 4/9/2012 Low Level Total Mercury, Total Metals*, TSS, Cyanide NAV
MH 6-2 MP006_04092012 4/9/2012 Low Level Total Mercury, Total Metals*, TSS, VOCs, Cyanide NAV

Outfall 007 MP007_04092012 4/9/2012 Low Level Total Mercury, Total Metals*, TSS, VOCs, Cyanide NAV
MH 11-7 MP009_04092012 4/9/2012 Low Level Total Mercury, Total Metals*, TSS, VOCs, Cyanide NAV
MH 11-7 MP009_04092012 MS 4/9/2012 Low Level Total Mercury, Total Metals*, TSS, VOCs, Cyanide NAV
MH 11-7 MP009_04092012 MSD 4/9/2012 Low Level Total Mercury, Total Metals*, TSS, VOCs, Cyanide NAV
MH 10-5 MP010_04092012 4/9/2012 Low Level Total Mercury, Total Metals*, TSS, VOCs, Cyanide NAV
MH 13-6 MP013_04092012 4/9/2012 Low Level Total Mercury, Total Metals*, TSS, Cyanide NAV
MH 2-19 Dup001_04092012 4/9/2012 Total Metals*, TSS, VOCs, Cyanide NAV

Field Blank Field_Blank_04092012 4/9/2012 Low Level Total Mercury, Total Metals*, VOCs, Cyanide NAV
Equipment Blank Equip_Blank_04092012 4/9/2012 Low Level Total Mercury, Total Metals*, VOCs, Cyanide NAV

Trip Blank Trip_Blank_04092012 4/9/2012 VOCs NAV
Outfall 011 MP011_04092012 4/9/2012 Low Level Total Mercury, Total Metals*, TSS, VOCs, Cyanide NAV

MH 5-6 MP005-C_04112012 4/11/2012 PCB NAV
Equipment Blank ISCO_Blank_04112012 4/11/2012 PCB NAV

MH 1-3 MP001_05102012 5/10/2012 Low Level Total Mercury, Total Metals*, TSS, VOCs, Cyanide NAV
MH 2-19 MP002_05102012 5/10/2012 Low Level Total Mercury, Total Metals*, TSS, VOCs, Cyanide NAV
MH 2-19 MP002_05102012 MS 5/10/2012 Low Level Total Mercury, Total Metals*, TSS, VOCs, Cyanide NAV
MH 2-19 MP002_05102012 MSD 5/10/2012 Low Level Total Mercury, Total Metals*, TSS, VOCs, Cyanide NAV
MH 3-3 MP003_05102012 5/10/2012 Low Level Total Mercury, Total Metals*, TSS, VOCs, Cyanide NAV
MH 5-6 MP005_05102012 5/10/2012 Low Level Total Mercury, Total Metals*, TSS, Cyanide NAV
MH 6-2 MP006_05102012 5/10/2012 Low Level Total Mercury, Total Metals*, TSS, VOCs, Cyanide NAV

Outfall 007 MP007_05102012 5/10/2012 Low Level Total Mercury, Total Metals*, TSS, VOCs, Cyanide NAV
MH 11-7 MP009_05102012 5/10/2012 Low Level Total Mercury, Total Metals*, TSS, VOCs, Cyanide NAV
MH 10-5 MP010_05102012 5/10/2012 Low Level Total Mercury, Total Metals*, TSS, VOCs, Cyanide NAV
MH 13-6 MP013_05102012 5/10/2012 Low Level Total Mercury, Total Metals*, TSS, Cyanide NAV
MH 10-5 DUP001_05102012 5/10/2012 Total Metals*, TSS, VOCs, Cyanide NAV

Field Blank Field_Blank_05102012 5/10/2012 Low Level Total Mercury, Total Metals*, VOCs, Cyanide NAV
Equipment Blank Equip_Blank_05102012 5/10/2012 Low Level Total Mercury, Total Metals*, VOCs, Cyanide NAV

Trip Blank Trip_Blank_05102012 5/10/2012 VOCs NAV
MH 5-6 MP005-C_05162012 5/16/2012 PCB NAV

Equipment Blank ISCO_Blank_05162012 5/16/2012 PCB NAV
MH 1-3 MP001_06042012 6/4/2012 Low Level Total Mercury, Total Metals*, TSS, VOCs, Cyanide NAV
MH 2-19 MP002_06042012 6/4/2012 Low Level Total Mercury, Metals (Ag, As, Cr, Cu and Se), TSS, Cyanide NAV
MH 3-3 MP003_06042012 6/4/2012 Low Level Total Mercury, Total Metals*, TSS, VOCs, Cyanide NAV
MH 3-3 MP003_06042012 MS 6/4/2012 Low Level Total Mercury, Total Metals*, TSS, VOCs, Cyanide NAV
MH 3-3 MP003_06042012 MSD 6/4/2012 Low Level Total Mercury, Total Metals*, TSS, VOCs, Cyanide NAV
MH 5-6 MP005_06042012 6/4/2012 Low Level Total Mercury, Metals (Ag, As, Cu, Mn, Pb, Zn), TSS NAV
MH 6-2 MP006_06042012 6/4/2012 Low Level Total Mercury, Metals (As, Pb), TSS NAV

Outfall 007 MP007_06042012 6/4/2012 Low Level Total Mercury, Metals (Cr, Pb), TSS NAV
MH 3-3 Dup001_06042012 6/4/2012 Total Metals*, TSS, VOCs, Cyanide NAV

Field Blank Field_Blank_06042012 6/4/2012 Low Level Total Mercury, Total Metals*, VOCs, Cyanide NAV
Equipment Blank Equip_Blank_06042012 6/4/2012 Low Level Total Mercury, Total Metals*, VOCs, Cyanide NAV

Trip Blank Trip_Blank_06042012 6/4/2012 VOCs NAV
MH 11-7 MP009_06042012 6/4/2012 Low Level Total Mercury, Metals (As, Cd, Cr, Cu, Mn, Pb, V, Zn), TSS, Cyanide NAV
MH 10-5 MP010_06042012 6/4/2012 Low Level Total Mercury, Metals (As, Cd, Cr, Cu, Mn, Ni, Pb, V, Zn), TSS, Cyanide NAV
MH 13-6 MP013_06042012 6/4/2012 Low Level Total Mercury, Metals (As, Cr, Cu, Pb, Zn), TSS, Cyanide NAV
MH 5-6 MP005-C_06062012 6/6/2012 PCB NAV

Equipment Blank ISCO_Blank_06062012 6/6/2012 PCB NAV

Matrix:  Storm Sewer Water (Monthly "NPDES Plus" Monitoring Program [NPMP] Sampling)

ATTACHMENT 1

REVITALIZING AUTO COMMUNITIES ENVIRONMENTAL RESPONSE TRUST
BUICK CITY SITE

SAMPLE SUMMARY FOR APRIL 1, 2012 TO JUNE 30, 2012



Matrix:  Storm Sewer Water (Monthly "NPDES Plus" Monitoring Program [NPMP] Sampling)

ATTACHMENT 1

REVITALIZING AUTO COMMUNITIES ENVIRONMENTAL RESPONSE TRUST
BUICK CITY SITE

SAMPLE SUMMARY FOR APRIL 1, 2012 TO JUNE 30, 2012

Location ID Field 
Sample ID

Date 
Sampled Analyses Date EDD 

Received
MH 3-3 Outfall003A_04052012 4/5/2012 Total PCBs NAV
MH 3-3 MP003A_04102012 4/10/2012 Total PCBs NAV

Equipment Blank ISCO_Blank_04102012 4/10/2012 Total PCBs NAV
MH 3-3 Outfall0003A_04192012 4/19/2012 Total PCBs NAV
MH 3-3 Outfall003A_04242012 4/24/2012 Total PCBs NAV
MH 3-3 Outfall003A_05032012 5/3/2012 Total PCBs NAV
MH 3-3 Outfall003A_05092012 5/9/2012 Total PCBs NAV
MH 3-3 MP003A_05152012 5/15/2012 Total PCBs NAV

Equipment Blank ISCO_Blank_05152012 5/15/2012 Total PCBs NAV
MH 3-3 Outfall003A_05232012 5/23/2012 Total PCBs NAV
MH 3-3 Outfall003A_05312012 5/31/2012 Total PCBs NAV
MH 3-3 MP003A_06052012 6/5/2012 Total PCBs NAV

Equipment Blank ISCO_BLANK_06052012 6/5/2012 Total PCBs NAV
MH 3-3 Outfall003A_06142012 6/14/2012 Total PCBs NAV
MH 3-3 Outfall003A_06202012 6/20/2012 Total PCBs NAV
MH 3-3 Outfall003A_06272012 6/27/2012 Total PCBs NAV

Notes:
NAV Not Available

NA Not Applicable
* Metals analyzed for include: Ag, As, Ba, Be, Cd, Co, Cr, Cu, Mn, Ni, Pb, Sb, Se, Tl, V, and Zn.

VOCs Volatile Organic Compounds
SVOCs Semi-Volatile Organic Compounds

PCBs Polychlorinated Biphenyls
TSS Total Suspended Solids
RCI Reactivity, Corrosivity, Ignitability

Matrix:  Storm Sewer (NPDES Sampling)




